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SAN CLEMENTE CITY COUNCIL MEETING Attorney

\{
AT,
Meeting Date: September 4, 2018 :
Finance 22 é

Department:.  Public Works / Maintenance
Prepared By:  Tom Bonigut, Public Works Director/City Engineer
Randy Little, Maintenance Manager

Subject: RATIFY PURCHASE CONTRACTS WITH DOHENY PLUMBING AND PATROL ONE FOR
EMERGENCY REPAIRS TO THE 1030 CALLE NEGOCIO FIRE SUPPRESSION SyYsTEM.

Fiscal Impact: Yes. A supplemental appropriation of $93,620 from the General Fund Unassigned
Fund Balance is needed.

Summary: This action is to approve emergency repair of the 1030 Calle Negocio fire suppression
system which were authorized by the City Manager per City Policy No. 201-2-5.

Discussion:  In April staff became aware of an underground leak in the fire suppression system
vault at 1030 Calle Negocio. Staff inspected the area and found the leak was from the
check valve body within the fire service water supply system, and this part could not
be repaired. The replacement of the check valve triggered an Orange County Fire
Authority (OCFA) requirement for the entire assembly to be reconstructed above
grade and updated to current codes. Staff inquired about the necessary OCFA permits
and standards and solicited three proposals for the work.

The low proposal was from Doheny Plumbing at $38,000. The Public Works Director
recommended and the City Manager approved the proposal as an emergency repair,
pursuant to City Policy No. 201-2-5 and Municipal Code Chapter 3.40, so that work
could begin immediately. Without an operable fire suppression system, staff was
required to also provide contracted fire watch services for the building, seven days a
week until repairs were completed. Staff engaged Patrol One to provide this required
service since Patrol One is under contract to provide street sweeping parking
enforcement and could supply staff for the fire watch service. Due to time needed to
identify the specific leak location, receive OCFA approval and permits, order and
receive specialty parts and obtain construction inspection approvals, the entire project
took about 12 weeks to complete.

The fire watch cost was $56,700 and the final valve assembly cost was $36,920, for
a grand total project cost of $93,620. Therefore, a supplemental appropriation of
$93,620 is needed. Since the valve assembly also services the 1040 Calle Negocio
building, the owner of that building agreed to fund half of the valve assembly repair,
or $18,460.
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Action: ~ STAFF RECOMMENDS THAT the City Council:

1.

Make a finding that an emergency existed due to the need to replace damaged fire
water service components which service the 1030 Calle Negocio building to re-
establish a properly function fire suppression system as quickly as possible;

Approve a supplemental appropriation in the amount of $93,620 from the General
Fund Unassigned Fund Balance to Account No. 001-617-45700-000-29802 (Major
Maintenance Improvements);

Recognize cost-sharing revenue of $18,460 from the 1040 Calle Negocio building
owner to the General Fund;

Ratify the purchase order contract approved by the City Manager with Doheny
Plumbing in the amount of $36,920 to conduct emergency repair of the fire
suppression system valve assembly for the 1030 Calle Negocio building; and

Ratify the purchase contract with Patrol One in the amount of $56,700 for fire watch
services related to the 1030 Calle Negocio fire suppression system repair.

Attachments: None.

Notification:  None.
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