



AGENDA REPORT

SAN CLEMENTE CITY COUNCIL MEETING
Meeting Date: August 15, 2017

Agenda Item 6J
Approvals:
City Manager JM
Dept. Head DR
Attorney _____
Finance JV

Department: Public Works / Engineering
Prepared By: Shawn Ryan, Associate Civil Engineer SR

Subject: **CITY COUNCIL ACCEPTANCE AND NOTICE OF COMPLETION FOR THE RIVIERA WATERLINE REMOVAL, PROJECT No. 26409.**

Fiscal Impact: Yes. The total project is \$195,200, which is within the approved budget of \$201,417 from the Water Fund Depreciation Reserve.

Summary: Acceptance and Notice of Completion for Palp. Inc. DBA Excel Paving Company for completion of contract work for the Riviera Waterline Removal.

Discussion: A construction contract was awarded to Palp. Inc. DBA Excel Paving Company by the City Council on September 20, 2016. The project consists of removing an above ground corroded 6-inch cast iron waterline that was used as the redundant water supply. To mitigate the removal of the existing waterline, an 8-inch PVC line was installed at Riviera and S. Ola Vista maintain an alternate supply source to the area.

A detailed summary of the total expenditures is provided below:

Engineering Design, Project Management	\$ 30,200
Administration, Construction Management & Inspection	27,000
Construction	138,000
Total Project Cost (Rounded Up)	\$ 195,200

Recommended


Action: STAFF RECOMMENDS THAT the City Council:

1. Accept the Riviera Waterline Removal Project No. 26409 from the contractor Palp. Inc. DBA Excel Paving Company;
2. Authorize the Mayor to execute and the City Clerk to record the Notice of Completion for Riviera Waterline Removal Project No. 26409;
3. Authorize the City Clerk to release the Payment Bond 35 days from the recordation of the Notice of Completion upon verification with the Engineering Division that no liens have been levied against Palp. Inc. DBA Excel Paving Company.; and
4. Authorize the City Clerk to release the Performance Bond upon receipt of a Warranty Bond in the amount of 25% of the construction cost.

Attachments: 1. Location Map
2. Notice of Completion

Notification: None.

s:\odi\engineering\secure\admin\2017 admins\8-15-17\8-15-17-1r.docx



S:\Graphics\Graphics_CAD\AutoCAD_Engr_Drawings\Location_Maps\CAD\Location Plan (Admin Report).dwg Monday, August 15, 2016 8:37:10 AM



City of San Clemente

910 Calle Negocio, Suite 100
San Clemente, CA 92673
Tel (949) 361-6100
Fax (949) 361-6316

LOCATION MAP

**RIVIERA WATERLINE REMOVAL
P.N. 26409**

<p>Exempt recording requested by the City of San Clemente per Gov. Code Sec. 6103</p> <p>_____ City Clerk</p> <p>When Recorded Mail To:</p> <p>City Clerk City of San Clemente 100 Avenida Presidio San Clemente, CA 92672</p>	
--	--

Space above this line for Recorder's use

NOTICE OF COMPLETION

Notice is hereby given by the undersigned owner, a public entity of the State of California, that a public work of improvement has been completed as follows:

Project title or description of work: Riviera Waterline Removal Project No. 26409

Date of completion: March 17, 2017

Name of owner: City of San Clemente

Interest or estate of owner: Public Right of Way

Address of Owner: 910 Calle Negocio, San Clemente, CA 92673

Name of contractor: Palp. Inc. DBA Excel Paving Company

Street address or legal description of site: Avenida De La Riviera, S. Ola Vista, Plaza De La Playa and W. Avenida De Los Lobos Marinos.

Dated: _____

Owner: City of San Clemente

Mayor _____

STATE OF CALIFORNIA)
COUNTY OF ORANGE) ss
CITY OF SAN CLEMENTE)

I am the City Clerk of the City of San Clemente, the public entity which executed the foregoing notice, and on whose behalf I make this verification: I have read said notice, know its contents, and the same is true. I certify under penalty of perjury that the foregoing is true and correct.

City Clerk _____

Dated this ____ day of _____, _____