

City of San Clemente Excel Paving Slurry Schedule PJC001129


Week 2 Revised 7-7-2020


Monday 7-20-2020


			SF	AGG	OIL
N/B Ave. San Pablo	Flagger	Ave. Acapulco	25110	20.93	2.72
Calle Sarmientos	SB Half	Camino Vera Cruz	78480	65.40	8.50
Portico Del Sur	SB Half	Camino Los Mares	44802	37.34	4.85
Portico Del Norte	SB Half	Estampida	53190	44.33	5.76
Calle Gaucho	one way	Guadalajara	44394	24.66	4.44
			245976	192.65	26.28

Tuesday 7-21-2020

			SF	AGG	OIL
S/B Ave. San Pablo	Flagger	Ave. Acapulco	25110	20.93	2.72
Calle Sarmientos	NB Half	Camino Vera Cruz	78480	65.40	8.50
Portico Del Sur	NB Half	Camino Los Mares	44802	37.34	4.85
Portico Del Norte	NB Half	Estampida	53190	44.33	5.76
Calle Gaucho	one way	Guadalajara	44394	24.66	4.44
			245976	192.65	26.28







- 1 CTE CALAMAR
- 2 CTE MERLANGO